
Design for PEI Supportability

ACTIVITIES

• SDR, PDR

• Analyze RAM Data & 
Design for opportunities 
to influence 
supportability

INPUTS
Supportability 
strategy/plan

TEMP

RAM 
allocations

Supportability 
Analyses

LCCE

Contract

ICD/CDD/ 
CPD

COE
Functional 
Baseline

SAMP

OUTPUTS
Functional 
Baseline

Allocated 
Baseline

Updated 
Supportability 
Plan/Strategy

Updated LRFS / 
LCCE / POM

Supportability 
Demonstration 
Plan

SAMP= Logistician Responsibility

= Requires Logistician Input


